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TEMPORARY PAVEMENT MARKING SCHEDULE

PHASE 11

STEP 1: IN A CONTINUOUS OPERATION, SWITCH EXISTING1§SR 1674) TRAFFIC ONTO PROPOSED -L-

SR 1674) FROM STA. 10+10 +/- -L- TO STA. +82 +/- -L- ACCORDING TO THE FOLLOWING

PROJ. REFERENCE NO. SHEET NO.

SYMBOL DESCRIPTION PAY ITEM/ TOTAL ONSTRUCTION OPERATION SEQUENCE:
QUANTITY BREAKDOWN QUANTITY THE CONTRACTOR SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE_PHASE II, STEP 1 A-C_IN
SIXTY-THREE §636 CONSECUTIVE HOURS FROM 4:00 P.M. FRIDAY TO 7:00 A.M. MONDAY. (SEE
PAVEMENT MARKING LINES SPECIAL PROVISIONS)
PAINT (4") A) AWAY FROM TRAFFIC INSTALL PROPOSED GUARDRAIL ALONG PROPOSED -L- SR 1674 AS SHOWN
PA  WHITE EDGELINE 2088 LF IN THE ROADWAY PLANS,
PI YELLOW DOUBLE CENTER LINE 2288 LF B) USING ROADWAY STANDARD DRAWING NO 1101.02 SHEET 1 OF 7 WEDGE/PAVE PROPOSED
TOTAL 4576 LF “L- (SR 1674& TIE-IN FROM STA. 12+00 +/- -L- TO STA. 15+82 +/- -L- UP TO, BUT NOT INCLUDING THE
FINAL LAYER OF SURFACE COURSE. PLACE PAVEMENT MARKINGS, (PAINT) ON PROPOSED -L-
PAINT (24") (SR 1674) FROM STA. 10+18 +/- -L- TO STA. 15+82 +/- -L-.
P4 WHITE STOP BAR 30 LF C) USING FLAGGERS SWITCH TRAFFIC ONTO COMPLETED PROPOSED -L- (SR 1674). USING TYPE III BARRICADES
TOTAL 30 LF AND DRUMS, CLOSE EXISTING SR 1674 TO TRAFFIC.
- INSTALL REMAINING PROPOSED GUARDRAIL ON PROPOSED -L- (SR 1674), AS SHOWN IN THE ROADWAY PLANS.
STEP 2: AWAY FROM TRAFFIC OBLITERATE AND REMOVE EXISTING SR 1674, BRIDGE NO. 503
AS SHOWN IN THE ROADWAY PLANS. '
STEP 3: USING ROADWAY STANDARD DRAWING NO. 1101.02 SHEET 1 OF 7, PLACE THE THE FINAL LAYER OF SURFACE
COURSE AND PAVEMENT MARKINGS, &EPOXY% ON PROPOSED -L- (3R 1674), AS SHOWN ON SHEET PM-1. REMOVE
ALL TRAFFIC CONTROL DEVICESFROM THE PROJECT AND OPEN SR 1674 -L: TO ITS PROPOSED TRAFFIC PATTERN. |
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STA. 12+15 +/- -L-
USE ROADWAY STANDARD DRAWING NO. 1101.02 SHEET 1 OF 7 STA. 15+82 +/- -L-
TO CONSTRUCT SR 1674 -L- TIE-IN AND SHIFTING TRAFFIC ONTO TIE TO EXISTING
THE PROPOSED ALIGNMENT. PAVEMENT MARKINGS
G
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